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PART A: SCOPE OF WORK 
 
 
1. PROPOSED WORK 
 
This project is located in the City of Surprise Jerry Street, between Greenway Road and Paradise 
Lane. This project is funded by Community Development Block Grant (CDBG). Therefore, 
Davis Bacon wages shall apply. 
 
The work consists of reconstructing the existing roadway by reconstructing the existing roadway 
pavement section. Short segments of negative slope curb and gutter will be replaced to allow 
positive flow throughout the street. Short segments of sidewalk will be replaced. Sidewalk ramps 
will be retrofitted to meet ADA compliance. Driveways will remain in place. The project also 
includes adjustment of manholes and valves to propose grades.  
 
The work embraced herein shall be performed in accordance with the requirements of the 
following separate documents except as modified in these Special Provisions or on the Contract 
Plans. If a bid item is identified by more than one Standard Specification, the following is listed 
in priority. 
 

City of Surprise Design Engineering Standards (Feb 2008, Revised August 2012) 
 
Maricopa County Department of Transportation Supplement to the Maricopa Association 
of Governments’ Uniform Standard Specifications (January 2014) 
 
Maricopa Association of Governments “Uniform Standard Specifications for Public 
Works Construction” (January 2015) 
 
Maricopa Association of Governments “Uniform Standard Details for Public Works 
Construction”, (2015 Edition) 
 
Manual on Uniform Traffic Control Devices for Streets and Highways (2009 Edition) and 
Arizona Supplement to the 2009 Edition (January, 2012) 

 
All other City of Surprise Department policies and procedures where applicable. 

 
The above Items of work along with the construction requirements are adequately described and 
defined in the Uniform Standard Specifications for Public Works Construction sponsored and 
distributed by the Maricopa Association of Governments (MAG) along with the MAG Uniform 
Standard Details, Maricopa County Department of Transportation (MCDOT) Supplement, and 
the City of Surprise Supplements thereto, latest revisions, or within these special provisions. In 
the event of conflict, the City of Surprise Supplements will prevail. 
 
The information written into these special provisions will: 
 
Describe any special or unusual conditions. 
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Explain details of the work not covered in the MAG Specifications and Details or the City of 
Surprise supplements thereto. 
 
Relate certain work to specific bid Items or payment quantities. 
 
Contain the specifications and/or requirements of utility companies affected or included within 
the drawings and specifications of this project. 
 
General construction notes for City of Surprise Public Works projects are included in the plan set 
and shall be representative, unless specifically noted otherwise, to all plan sheets. 
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PART B: GENERAL INFORMATION 
 
 
1. SALES AND USE TAXES 
 
The Contractor shall not include sales or use taxes on certain materials and equipment to be 
installed on this project as described in Arizona Revised Statutes 42-1316 and 42-1409. 
 
The Contractor shall furnish the City with a list of suppliers including materials and equipment 
furnished by each, which are applicable to this exemption. 
 
 
2. PRECONSTRUCTION CONFERENCE/WEEKLY MEETINGS 
 
Preconstruction Conference: The Contractor and all subcontractors shall attend a preconstruction 
conference meeting at a time and location designated by the City. The Contractor shall be 
prepared and ready to present to the City all required schedules, plans, etc., as described 
elsewhere in these special provisions and within the MAG Standard Specifications. 
 
Weekly Meetings: The Contractor shall plan for and attend weekly meetings with the City at a 
location and designated time determined by the City. The Contractor shall include in the 
construction schedule adequate time for weekly construction progress meetings. 
 
Contractor shall submit a 2-week schedule at each meeting and prepare and distribute meeting 
minutes within 48 hours following the meeting. 
 
Contract Documents: Approved drawings, data, mixes and certificates as they are returned to the 
Contractor will become a portion of the Contract Documents. 
 
 
3. PUBLIC NOTIFICATION 
 
Unless otherwise directed by the City, the Contractor shall notify all residents and businesses 
located within the project by handbill or door-hanger 2 weeks prior to commencement of the 
work phase.  The handbill shall include the Contractor's phone number, and alternate work day 
schedule in case of delay due to weather.  The Contractor shall re-notify all areas where work 
was not performed as scheduled.  Door-hangers shall be bright yellow with red lettering and shall 
be 3 to 5 inches wide by 10 to 12 inches long.  Door-hangers shall be pre-cut to be readily 
secured to doorknobs and pulls, so that they cannot be inadvertently detached or blown off.  Any 
costs associated with notification or re-notification shall be considered incidental to the project. 
 
Roadway full closures will not be allowed. Contractor shall maintain one lane of traffic open at 
all the times. Parking shall be maintained on one side of the roadway for Jerry Street. Closures to 
residential driveways shall be approved by the Engineer. If residential driveway closure is 
approved by the Engineer, the contractor shall coordinate directly with the property owners the 
time and the duration the driveway access will be restricted.    
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The Contractor shall provide black-on-orange pre-construction advisory signs to be placed on 
commuter streets to be serviced, two full calendar weeks prior to start of the project.  The signs 
shall state that a roadway reconstruction project is to take place, the planned dates of start and 
finish, and shall state that an alternate route of travel is suggested.  Sign dimensions may vary 
according to application and will be determined by the City.  This provision is for use on streets 
where handbill notification is not practical.  This requirement is not a separate pay Item. 
 
Contractor to coordinate with the City Engineer or their Representative for Public Notification 
Guidelines. 
 
 
4. CONSTRUCTION PRACTICE 
 
All construction practices and procedures shall conform to the Contract Works Hours and Safety 
Standards Act, (US Stat. 96, 40 USC 327) the latest revisions shall prevail. 
 
 
5. INSPECTION 
 
Inspectors may be stationed on the work to report to the City or his Designee as to the progress 
of the work, the manner in which it is being performed, and also to report whenever it appears 
that material furnished or work performed by the Contractor fails to fulfill the requirements of 
the specifications and contract.  The Inspector may direct the attention of the Contractor to such 
failure or infringement but such inspection shall not relieve the Contractor from any obligation to 
furnish acceptable materials or to provide completed construction that is satisfactory in every 
particular. 
 
In case of any dispute arising between the Inspector and the Contractor as to material furnished 
or the manner of performing the work, the Inspector shall have the authority to reject materials or 
suspend the work until the question and issue can be referred to and decided by the City. 
Inspectors are not authorized to revoke, alter, enlarge, relax, or release any requirements of the 
specifications.  Inspectors shall in no case act as foremen or perform other duties for the 
Contractor or interfere with the management of the work by the Contractor. 
 
Inspection or supervision by the City or Designee shall not be considered as direct control of the 
individual workman and his work.  The direct control shall be solely the responsibility of the 
Contractor. 
 
 
6. WORKMANSHIP 
 
Where not more specifically described, workmanship shall conform to all of the methods and 
operations of best standards and accepted practices of the trade or trades involved and shall 
include all Items of fabrication, construction or installation regularly furnished or required for 
completion. 
 
All work shall be executed by tradesmen skilled in their respective lines of work. 
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When completed, all work shall have been durably and substantially built and shall present a 
neat, workmanlike appearance. 
 
 
7. LIMITS OF WORK 
 
The Contractor in cooperation with the City’s Inspector shall verify the boundaries of the work 
prior to the start of construction.  Upon starting construction, the Contractor shall be responsible 
for replacing all missing, removed or damaged boundary delineating materials, such as walls, 
fences, etc.  Boundaries of work are hereby established as the furthest line distant left or right of 
the construction centerline as existing right of way, new right of way, drainage easement or 
temporary construction easement as shown on the plans.  Once construction activities have 
commenced, no disturbance of the existing ground beyond such delineated line shall take place.  
Intrusion outside of the limits by the Contractor will be penalized $100 per square yard.  Any 
aggregated amount shall be deducted from the Contractor’s final payment. 
 
 
8. PLANS AND SHOP DRAWINGS 
 
Plans and Shop drawings shall conform to Section 105.2 of the MAG Standard Specifications 
except as modified as follows: 
 
The Contractor shall furnish to the City of Surprise’s Construction Coordinator, product data, 
material certificates, mix designs and shop drawings in sufficient detail to show complete 
compliance with all specified requirements.  
 
Shop Drawings: 
  

• Sequence of Construction details 
• Traffic control plans-haul routes 

 
Shop drawings shall include the name of the project, project number, date prepared, name of the 
Preparer, Contractor, and Subcontractor, if applicable. All dimensions and identification of 
products and materials included, along with notation of any coordination requirements and 
established field dimensions/measurements/verifications shall be clearly shown or noted. 
 
Drawings of minor or incidental fabricated material and/or equipment may not be required by the 
City of Surprise. The Contractor shall furnish the City tabulated lists of such fabrications, 
showing the names of the manufacturers and catalog numbers, together with samples of general 
data as may be required to permit determination by the City as to their acceptability for 
incorporation into the work. 
 
Samples:  
  

• Aggregate base course 
• Asphalt concrete 
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Samples shall be representative of the materials to be incorporated into the project and submitted 
in sufficient quantity to permit evaluation and/or comparison. 
 
Distribution and Review:  
 
The contractor shall anticipate and schedule for a two week review period by the City of Surprise 
and/or its designee during which time will either approve, disapprove, or request modifications. 
The latter two will require re-submittal of the material and a subsequent additional review 
period. This process shall be repeated until all submitted materials have been approved. 
 
Shop drawings shall be on sheets in standard size increments between 8 1/2” x 11” and 11” x 17” 
or 24” x 36”. All drawings shall indicate the name of the job, the City’s job number, date, names 
of the Contractor, Subcontractor and Preparer, and the date of approval by the Contractor. All 
other data, certificates or mix design reports shall be presented on 8 ½” x 11” format, or as 
provided by the Supplier/Manufacturer. All submittals shall be legible as determined by the City 
Engineer or their Representative. 
 
Five (5) Contractor approved copies along with a letter of transmittal shall be delivered to the 
City's Construction Coordinator.  The Contractor shall first review all submitted data for 
compliance with specification and job requirements.  Any Contractor comments, 
recommendations, etc. shall be clearly noted on the submitted data.   
 
If the submittal is acceptable, three (3) copies will be stamped approved, dated, initialed by the 
Reviewer, and returned to the Contractor. 
 
If the submittal requires corrections or is rejected, three (3) copies along with an explanation of 
the outstanding concerns will be returned to the Contractor for revision and resubmittal as 
described above.   
 
Re-submittal of any required corrections shall be made within ten working days. 
 
Contract Documents:  
 
Approved drawings, data, mixes and certificates as they are returned to the Contractor will 
become a portion of the Contract Documents. 
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9. COOPERATION WITH UTILITIES 
 
Cooperation of Utilities shall conform to Section 105.6 of the MAG Standard Specifications 
except as modified as follows: 
 
Utility locations shown on the plans are approximate.  The contractor shall be responsible for 
identifying all underground utility locations where construction occurs.  The contractor shall 
notify Blue Stake (602-263-1100) at least two (2) working days prior to beginning construction 
for field location of existing utilities.  Should a utility be hit during construction activities, the 
contractor shall contact Blue Stake and the utility company immediately. 
 
The contractor shall exercise special care and shall follow the utility company’s procedures 
while working near high pressure gas lines or high voltage overhead or underground electric 
facilities. 
 
The locations of existing underground utilities have been shown on the plans to the best of the 
Design Engineer’s knowledge; however, it shall be the Contractor’s responsibility to field verify 
all utility locations and to coordinate in a timely manner with the pertinent utility companies so 
that any obstructing utility installation may be adjusted without delay to the Contractor’s project 
schedule. Contractor shall adequately protect and maintain all existing utilities.  Any utility, 
whether shown or not, damaged due to construction shall be repaired immediately at the 
contractors expense.  
 
In addition, the City of Surprise shall not consider additional compensation requests from the 
Contractor to perform any potholing, utility company coordination, etc. needed to locate/verify 
utility location, to adjust contract work items as necessary to avoid utility line conflict, to 
cooperate with utilities in adjusting schedule as needed to allow for utility company work, 
relocations, etc. 
 
The following utility companies are known to have facilities in the area of this project.  The 
appropriate individuals to contact and their telephone numbers are listed for the Contractor’s 
convenience: 
 

Utility Provider Contact Person Phone Number Utility Type 
Arizona Public Service 
(APS) Mr. Ron Gandara (602) 371-7546 Underground & overhead 

power. 

City of El Mirage (COEL) Mr. Chris Hauser (602) 291-6894 Water 

City of Surprise Mr. Suneel Garg (623) 222-6130 Water and sewer 

CenturyLink Eric Hitchcock (602) 630-5474 Underground & overhead 
telecommunications 

Cox Communication  Randy Sims (623) 328-4058 Telecommunications 

Southwest Gas  Yvonne Aguirre (602) 484-5338 Gas line 
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10. COMMENCEMENT, PROSECUTION AND PROGRESS 
 
Commencement, Prosecution and Progress shall conform to Section 108.2 of the MAG Standard 
Specifications and MCDOT Supplement except as modified as follows: 
 
The Contractor shall perform, with his own organization, work amounting to not less than 50% 
of this contract. 
 
 
11. CONSTRUCTION SCHEDULE 
 
Construction Schedule shall conform to Section 108.4 of the MAG Standard Specifications 
except as modified as follows: 
 
The Contractor shall furnish the City a construction schedule for review. The City’s review of 
the Contractor’s schedule is for the purposes of 1) the City’s staffing the project as may be 
required; 2) to insure general compliance with the contract documents as it relates to the 
completion of the work; and 3) to monitor and evaluate the construction status for purposes of 
approving progress payments. In the event the schedule does not contain sufficient information 
to meet the above purpose, as determined by the City, the Contractor shall resubmit a new 
schedule with the additional information requested by the City. The construction schedule shall 
not be changed without the written consent of the City. The orderly procedure of all work to be 
performed shall be the responsibility of the Contractor.  
 
The schedule shall identify the work to be performed, including the location and duration of 
planned activities.  Submittals shall be made a minimum of seven days prior to the planned work 
to allow sufficient time for the City to review and schedule any necessary inspections. 
 
The Contractor shall provide weekly updates to the construction schedule for review with the 
Construction Coordinator or duly authorized representative. Failure to provide such weekly 
updates will result in retention of monthly progress payments until the schedule is updated. 
 
Review of a submitted schedule by the City shall in no way be construed as an affirmation or 
admission that the schedule is reasonable or workable which responsibilities remain the 
obligations-of the Contractor. When the schedule shows a completion prior to the contract 
completion date, this extra time between the contract completion date and the scheduled 
completion date (float), may be used by the City without additional compensation to the 
Contractor. The City shall not be liable to the Contractor for any damages for delay if the 
Contractor completes the work prior to the expiration of the original Contract completion date or 
as modified by approved change orders, if any. 
 
 
12. LIMITS OF OPERATIONS 
 
Section 108.5, Limitations of Operations of the MAG Standard Specifications are modified as 
follows: 
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The project may be sequenced as the Contractor desires, subject to review by the City.  
 
The Contractor shall schedule his work in such a manner that once construction begins, it shall 
be completed in an expeditious manner. Roadway full closures will not be allowed. Contractor 
shall maintain one lane of traffic open at all the times. Access to residences must be maintained 
between the hours of 5:00 AM and 10:00 PM. Periodic, infrequent closures of short duration 
(less than two-hours) must be coordinated with the affected residents. Prior to any closures of 
accesses, the Contractor shall give adjacent residences 48 hours notice and provide them with a 
schedule as to when they would have full access restored.  
 
The Contractor shall coordinate limits of operations with the City Engineer or their 
Representative. 
 
 
13. SAWCUTTING 
 
No measurement or direct payment will be made for saw or wheel cutting, the cost being 
considered as included in the price of contract Items. Sawcutting shall be required at all 
pavement tie-in locations. 
 
 
14. MATERIAL SAFETY DATA SHEETS 
 
Contractor to supply Material Safety Data Sheets to the City Engineer or their Representative for 
all items utilized on the project. 
 
 
15. PERMITS 
 
Permitting Section 107.2 of the MAG Standard Specifications shall be deleted and the following 
inserted: 
 
It shall be the responsibility of the Contractor to obtain all required permits for construction, dust 
control, relocation of native plants, erection of signs, traffic signals, etc. including no cost 
permits from Maricopa County Department of Environmental Services. 
 
City permits will be issued at no charge, but any other permits or fees needed for the work will 
be paid for by the Contractor. 
 
All haul routes for removals, excavation and dirt moving must be approved by the City of 
Surprise prior to commencement of operations. 
 
This project is subject to the Maricopa County Air Pollution Control Regulations.  
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This project is subject to the National Pollutant Discharge Elimination System (NPDES) storm 
water requirements for construction sites under the Environmental Protection Agency (EPA) 
General Permit for Arizona.  
 
 
16. SCHEDULE OF LABOR AND EQUIPMENT 
 
Contractor to provide a Schedule of Labor and Equipment Costs on a Time and Material Basis 
with their construction bid. This should include Project Manager, Project Engineer, 
Superintendent, etc. to the City Representative 2-weeks after notification of award. 
 
 
17. RECORD DRAWINGS 
 
Contractor shall provide Record Drawings which shall clearly show all differences between the 
contract work as drawn and as installed for all work, as well as work added to the contract which 
is not shown on the Contract Drawings. 
 
The Contractor shall maintain one set of Record Drawings at the job site. These shall be kept 
legible and shall be available for inspection at all times by the City. Show all changes in the 
contract work, or work added, on these Record Drawings in a contrasting color (red) including 
work changed by Addendum or Approved Change Order. 
 
City shall review the Record Drawings on a monthly basis and shall be the sole judge of the 
acceptability of these drawings. Update Record Drawings showing all as-built construction shall 
accompany each progress payment submittal. 
 
Upon completion of the project, submit final Record Drawings to the City for final review. Upon 
receiving approval by the City of the Record Drawings, deliver them together with one set of 
prints to the City’s project manager. Final acceptance of the project will not be given until all 
information is submitted.   
 
 
20. CONTRACT TIME 
 
The Contractor shall complete all project work within 30 working days beginning with the start 
date specified in the Notice to Proceed. 
 
 
21. CONSTRUCTION WATER 
 
General 
The Contractor shall be responsible for requesting and obtaining construction water from City of 
Surprise and the City of El Mirage. 
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PART C:  BID ITEMS 
 
The following bid Items are numbered to correspond to the Schedule of Bid Items and are 
included to explain details of work not covered by applicable Standard Specifications and to 
relate work and pay quantities to the specific Bid Item. 
 
Any Items of work shown on the plans but not covered by bid Items, as shown on the bid 
schedule, shall be considered incidental to the project. 
 
 
ITEM 1 - MOBILIZATION / DEMOBILIZATION 
 
Description: Mobilization/Demobilization shall be per Section 109.10 of the MAG Standard 
Specifications. 
 
Measurement and Payment: Payment for Mobilization/Demobilization will be paid at the unit 
price of lump sum for two Mobilization/Demobilizations as specified in the Bid Schedule and 
shall include all labor and materials. 
 
 
ITEM 2 - AS-BUILTS 
 
Description: As-Builts shall conform to Section 105.2 of the MAG Standard Specifications 
except as modified as follows: 
 
General:  The as-built work shall conform to the City of Phoenix Survey Section Standard 
Requirements for: Staking, As-Builts, Quantity Calculations dated January 1, 1980.   
 
The City of Surprise will provide the Contractor with the original bond plan sheets for use in 
preparing final As-Builts.  Information shall be shown on these originals and then scanned to 
mylars, depicting the constructed dimensions, elevations, grades and materials including 
locations of existing underground utilities found during construction.  
 
The Contractor shall exercise extreme care in handling the originals and will return them to the 
City in like condition.  In the event the originals are damaged or determined by the City to be 
unacceptable, the Contractor shall replace the originals by contacting the Design Engineer of 
record and have new drawings produced.  All costs incurred as the result of replacing the 
originals shall be borne by the Contractor.  The City will be the sole judge in determining 
whether the As-Builts are acceptable. 
 
The as-built drawings shall be certified by an Arizona Registered Land Surveyor.  As-built 
drawings shall be delivered to the City of Surprise within thirty (30) days from the date of final 
inspection and acceptance by the City of the work completed under this contract.  Final payment 
will be made only after submitted As-Builts are accepted by the City. 
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Measurement and Payment: As-Builts will be measured as a single complete Item of work and 
paid at the lump sum price indicated on the Schedule of Bid Items, which amount shall be 
considered full compensation for the work as described herein.  Payment for work under this bid 
Item will be made when the City accepts the final as-built mylars.  Should the Contractor fail to 
submit acceptable As-Builts within the maximum 30 calendar day period noted above, the City 
will execute a deduct change order for 10% of the As-Built bid Item total from the contract (or 
$2,500.00, whichever is greater) for every 5 working day period that the Contractor fails to 
provide acceptable As-Builts (not including City review time).  If the Contractor fails to submit 
acceptable As-Builts after the 3rd submittal, the City will deduct 50% from the As-Built bid Item 
total from the contract (or $10,000.00, whichever is greater) and execute a final change order 
noting the City’s justification for penalizing the Contractor for unacceptable as-built preparation. 
 
 
ITEM 3 - TRAFFIC CONTROL 
 
Section 401.1 Description: of the MAG Standard Specifications shall be modified to include: 
 
It shall be the responsibility of the contractor to develop and implement a traffic control plan for 
the project. The Contractor shall use the current City of Surprise “Temporary Work Zone 
Traffic Management Policy” available on the City’s website.  If there is a discrepancy between 
the following traffic specifications and the City of Surprise “Temporary Work Zone Traffic 
Management Policy” the City policy shall govern. Part IV of the “Manual On Uniform Traffic 
Control Devices For Streets And Highways” (U.S. Department of Transportation, Federal 
Highway Division) and all revisions thereto, the Traffic Manual from the City of Phoenix and 
all revisions thereto, shall serve as a guideline in Contractor’s application of traffic control. 
 
It shall be the Contractor’s responsibility to construct the improvements and make the road 
available to traffic. The City of Surprise’s approval of the Contractor’s traffic control method 
shall not relieve the Contractor of its responsibility to protect the work, Contractor’s personnel, 
or the general public. 
 
Section 401.2 Traffic Control Devices: of the MCDOT Supplement to MAG shall be modified 
to include: 
 
It shall be the Contractor’s responsibility to provide, erect and maintain and remove after 
completion of the work all necessary signs, barricades, temporary traffic signals, barriers, 
berms, lights, high level warning devices, delineators, and any other required devices, 
uniformed officers, and flagman, necessary to properly mark and control the construction area 
for the safe and efficient movement of traffic. Temporary traffic control devices shall be 
installed prior to the start of any work. 
 
The Contractor shall provide and maintain all necessary signs, barricades and centerline vertical 
panels for five (5) working days beyond the concrete cure time or acceptance of the project by 
the Engineer, whichever period is greater. 
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Section 401.4 Traffic Control Measures: of the MCDOT Supplement to MAG shall be 
modified to include: 
 
The Contractor shall submit a traffic control plan for approval, showing placement of all traffic 
control devices, including all conflicting signs to be covered/removed or relocated, or other 
features that may conflict with the placement of temporary signage. This plan shall be 
professionally drawn on a24” x 36” reproducible medium, and shall be submitted to the Engineer 
at the pre-construction meeting unless otherwise directed. 
 
The Contractor must notify the Traffic Engineering Division at phone (623) 222-6150 of all 
traffic restrictions of City roads and streets. The notification may be by FAX submittal at 
phone number (623) 222-1701. The Traffic Control Plans (TCP) and notification must be 
submitted for review at least two working days (48 hours) prior to start of construction. Form 
TE-1 shall be completed in full and submitted with the TCP to begin review.  Construction is 
not authorized to proceed without the City’s approval of the TCP and concurrence that 
construction can precede with minimum public and traffic impact.  Once Form TE-1 is 
approved and returned, any changes to the TCP or specific information approved in a previous 
submittal shall require a re-submittal of Form TE-1 and the TCP. 
 
Measurement and Payment: Payment Traffic Control will be paid at the unit price of lump sum 
as specified in the Bid Schedule and shall include all labor and materials. 
 
 
ITEM 4 - AZPDES PLAN AND NOTIFICATION 
 
Description: AZPDES Plan and Notification shall conform to Section 107.2 of the MAG 
Standard Specifications except as revised to add: 
 
General: The work under this Item shall consist of preparing and providing an Arizona Pollutant 
Discharge Elimination System (AZPDES) and Notification in accordance with the requirements 
of the Arizona Department of Environmental Quality’s (ADEQ) Construction General Permit. 
 
The contractor shall not locate the wash-down area near washes and shall properly protect the 
wash-down to prevent discharge into downstream washes. The contractor shall sufficiently 
contain the equipment wash-down so that all materials washed or connected with the washed 
materials can be either hauled off the project site and properly disposed of, or satisfactorily 
treated as approved by the Engineer. 
 
The steps the Contractor shall take includes: 
 
Submission of a Notice of Intent (NOI) that includes general information and location to closest 
waterbody;  

• The development and implementation of a Storm Water Pollution Prevention Plan 
(SWPPP) with appropriate BMPs to minimize the discharge of pollutants from the site. 
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The operator (Contractor) must submit the SWPPP along with the NOI if the site is 
located within 1/4 mile of a unique or impaired waters*; and  

• Submission of a Notice of Termination (NOT) when final stabilization of the site has 
been achieved as defined in the CGP or when another operator has assumed control of the 
site. 

 
* - "Unique waters" are listed in AAC R18-11-112 and "impaired waters" are waters that do not 
meet designated uses and are listed as such under Section 303 of the Clean Water Act. 
 
The Contractor shall provide copies of all plans and notifications to the Engineer. 
 
Method of Measurement: Measurement for AZPDES Plan and Notification shall be on a lump 
sum basis. 
 
Basis of Payment: The accepted quantities for AZPDES Plan and Notification measured as 
provided above will be paid for at the contract unit price, which price will be full compensation 
for the work complete in place, as shown on the plans and as specified in the specifications.  
 
 
ITEM 5 - CONSTRUCTION SURVEYING 
 
Section 105.8 Construction Stakes, Lines, and Grades:of the MAG Standard Specification 
and MCDOT Supplement to MAG shall be deleted and the following inserted: 
 
General: The Contractor shall furnish all materials, personnel, and equipment necessary to 
perform all surveying, staking, laying out of control lines and verifications of the accuracy of 
all existing control points which are re-delineated in the Contract Documents. The work shall 
be done under the direction of a Registered Land Surveyor licensed to practice in the State of 
Arizona. 
 
Field Books:  The Contractor shall furnish field books to be used for recording survey data and 
field notes.  These books shall be available for inspection by the City at any time and shall 
become the property of the City upon completion of the work. 
Construction Stakes:  The Contractor shall set construction stakes and marks establishing lines 
and grades for road work, curbs, gutters, sidewalks, structures, buildings, centerlines for utilities 
and necessary appurtenances and other work as indicated in the Contract Documents and shall 
be responsible for their conformance with the plans and specifications. 
 
The stakes shall be established in accordance with the following guidelines which represent 
the minimum standard and the Contractor shall provide additional stakes and controls 
necessary to perform the work.  The Contractor shall be held responsible for the preservation 
of all stakes and marks and will replace, at no additional cost to the City, any construction 
stakes or marks which have been carelessly or willfully destroyed by any party. 
 
Inspection and Acceptance of Work:  The City reserves the right to make inspections and 
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random check of any portion of the staking and layout work.  If, in the City's opinion, the work 
is not being performed in a manner that will assure proper control and accuracy of the work, the 
City will order any or all of the staking and layout work redone at no additional cost. 
 
Measurement and Payment: Construction surveying will be measured as a single complete Item 
of work and paid at the lump sum price indicated on the Schedule of Bid Items, which amount 
shall be considered full compensation for the work as described herein and required to provide 
all necessary survey stakes and control. 
 
 
ITEM 6 – SUBGRADE PREPARATION: 
 
Preparation of Subgrade: Section 301.2 of MAG Standard Specifications shall be modified to 
add: 
 
The contractor shall remove the existing aggregate base to the grade shown on the project plans. 
The contractor has the option to reuse the existing aggregate base in the pavement section or 
properly dispose of the material. If the contractor decides to reuse the aggregate base in the 
pavement section the material shall meet the requirements of Section 702 of the MAG Standard 
Specifications. 
 
 
ITEM 7 – PAVEMENT SECTION (3.5” ASPHALT CONCRETE ON 7.5” ABC) 
 
This item shall include the furnishing all the materials, hauling, and placing the aggregate base 
and asphalt concrete as shown on the project plans. The aggregate base shall be in accordance 
with the MAG Uniform Standard Specifications Section 310 and the asphalt concrete shall be in 
accordance with the MAG Uniform Standard Specifications Section 321. 
 
Measurement: Measurement for Pavement Section (3.5” Asphalt Concrete on 7.5” ABC) will 
be made to the nearest square yard for the pavement section constructed.  
 
Section 310.5 Payment: of the MAG Standard Specifications and MCDOT Supplement to 
MAG shall be deleted and the following inserted: 
 
Payment for Pavement Section (3.5” Asphalt Concrete on 7.5” ABC) will be made on the basis 
of the contract unit price per square yard. The price shall include the aggregate base, tack coat, 
and asphalt concrete for the quantity as measured above. 
 
 
ITEM 8 – MILL EXISTING ASPHALT PAVEMENT 
 
Milling of existing asphalt pavement shall be in accordance with Section 317 of MAG Standard 
Specifications.  
 



Special Provisions                  18 
Roadway Reconstruction 
Jerry Street 

 
ITEM 9 - ADJUST SEWER MANHOLE, MAG STD DTL 422 
ITEM 10 - ADJUST WATER VALVE BOX, MAG STD DTL 391-1  
 
Section 345.1 Description: of the MAG Specifications shall be modified to add: 
 
Adjustment of City of Surprise manhole frames, covers, clean outs, valve boxes, and water meter 
boxes, if located in the pavement, to finish grade shall be done AFTER placement of the final 
surface course pavement. However, this does not relieve the Contractor from identifying any 
manhole frames or valve boxes that are damaged and that need to be replaced prior to paving.  
 
After removal of asphalt pavement in the area of adjustment, and prior to placement of the concrete 
collar ring around the frame or valve box (as shown on MAG Detail 422), the asphalt pavement in 
proximity of the adjustment shall be rolled with a self propelled, steel wheel roller. 
 
The concrete collar ring around the frame or valve box shall be circular, and shall be a minimum of 
eight (8) inches thick, placed flush with the adjacent new pavement surface. At a minimum, concrete 
shall be MAG ‘AA’ at all locations. All concrete shall be obtained from plants approved by the 
Engineer. 
 
The contractor shall remove and replace the cone if necessary to meet the new rim elevation as 
shown on the project plans. The cone shall meet MAG standards and be approved by the 
Engineer prior to installation. 
 
A single No. 4 rebar hoop shall be placed in each adjustment collar. The hoop diameter shall be such 
that its placement is centered between the edge of the manhole frame or valve box, and the outside 
edge of the concrete collar. The depth of the hoop shall be such that it is centered in the thickness of 
the collar. Each concrete ring shall be scored radially at quarter-circle points. Score lines shall be 
1/4-inch wide by 1/2-inch deep. The concrete collar surface shall be rough broom-finished. 
 
Traffic shall not be allowed on the collars until the concrete has reached a minimum compressive 
strength of 2500 psi on residential streets, and 3000 psi on collector and major streets. On major 
streets, the Contractor shall use ‘high-early” cement in the concrete mix, approved by the Engineer, 
to minimize delay in re-opening the street to traffic. 
 
Prior to commencing work on the adjustments, the Contractor shall submit a written adjustment plan 
and schedule to the Engineer for approval. 
 
Sewer manhole frames and covers shall be matched, kept together, and replaced to their original 
locations. The Contractor shall remove existing asphalt, chip seal, or other materials from all sewer 
manhole covers and water valve box lids to be adjusted on this project. The Contractor’s method for 
removal shall be approved by the Engineer prior to actual work. Cover cleaning shall be completed 
prior to adjustment of frames. Also, all water valve risers shall be thoroughly cleaned to fully expose 
the valve-operating nut. 
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Missing covers, as identified by the Engineer, will be supplied by the City of Surprise or the 
appropriate private utility company when needed for replacement by the Contractor. The contractor 
must “tie-in” and submits to the City of Peoria Utilities Department all valve and manhole locations 
along with any missing covers prior to disturbance. 
 
Section 345.7 Payment: Delete the first sentence of the MAG Standard Specifications and add the 
following: 
 
Payment for the adjustment of frames, covers, valve boxes and water meter boxes shall be made on 
the basis of price bid per each. 
 
There will be no separate measurement or payment for new cones required to adjust sewer 
manholes. Payment for the new cone if necessary is considered included in the price bid for adjust 
sewer manhole. 
 
 
ITEM 11 – VERTICAL CURB AND GUTTER 
ITEM 12 – SIDEWALK 
 
Section 340.1 Description: of the MAG Specifications shall be modified to add: 
 
Vertical curb and gutter, and sidewalk replacement includes removal, disposal and installation of 
new curb and gutter or sidewalk. Sidewalk replacement will be to the adjacent expansion or 
construction joint. The actual point of sidewalk matching, and/or termination shall be determined in 
the field by City of Surprise inspector.  
 
Section 340.6 Payment: of the MAG Specifications shall be modified to add: 
 
No additional payment will be made for the removal and disposal of curb and gutter, and sidewalk 
the cost being considered included in the cost of the item. 
 
 
ITEM 13 – PAVEMENT MARKER FOR FIRE HYDRANT 
 
Pavement marker for fire hydrant shall be 2-way retroreflective blue. It shall be ADOT Type BB, 
911A-Blue by Fire Lite Amerace Corporation, or approved equal. Pavement marker location shall 
be installed per plans and per MAG Standard Detail 122.  
 
Payment: Payment for Pavement Marker for Fire Hydrants will be by the unit each. 
 
 
ITEM 14 – CONSTRUCT CURB RAMP DETECTABLE WARNING 
 
Section 340.2.1 Detectable Warnings: of the MAG Standard Specifications is modified to add: 
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A list if approved truncated dome suppliers for the City of Surprise will be provided on request 
of the contractor or at the project pre-construction meeting. 
 
Measurement: Detectable warning shall be measured as a complete installed unit each per 
sidewalk ramp to be retrofitted.  
 
Payment: Detectable warning will be paid per the unit price each for each sidewalk ramp to be 
retrofitted.  
 
 
ITEM 15 – SURVEY MONUMENT 
 
Survey monuments shall be installed per MAG Standard Specifications Section 504 and MAG 
Standard Detail 120, Type “B”.  
 
 
ITEM 16 – VALLEY GUTTER 
 
Valley gutter shall be installed per MAG Standard Specifications Section 340 and MAG Standard 
Detail 240. Width is modified to match existing valley gutter. This item includes removal of existing 
valley gutter to the nearest expansion or construction joint. The actual point of matching, and/or 
termination shall be determined in the field by the City of Surprise inspector.  
 
Measurement: Measurement for valley gutter will be measured to the nearest square foot 
completed in place.  
 
 
ITEM 17 – SIDEWALK RAMP 
ITEM 18 - MID-BLOCK RAMP 
 
Sidewalk ramps shall be installed per MAG Standard Specifications Section 340 and MAG Standard 
Detail 235-2 and 235-5. These items includes removal of existing sidewalk to the nearest expansion 
or construction joint.  
 
Measurement: Ramp installation shall be measured as a complete installed unit and shall include 
the ramp curb and the walking surface between the ramp curb and the lip of gutter. Single curb or 
curb and gutter located at the edge of roadway shall be included in this item. If expansion or 
construction joint is wider than the proposed ramp, sidewalk construction will be measured per Item 
12.  
 
 
ITEM 19 – 24” SOLID WHITE THERMOPLASTIC LINE 
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Stop bar shall be striped as a 24” solid white line per City of Surprise Standard Detail 4-20A and 
be in accordance with the Arizona Deprtment of Transportation Standard Specificationws 
Section 704. 
 
Measurement: 24” solid white line shall be measure to the neareast linear foot completed in 
place.   
 
ITEM 20 – CONTRACTOR QUALITY CONTROL (TESTING LABORATORY 

SERVICES) 
 
Description: All material and laboratory testing (Quality Control) shall conform to the City of 
Surprise Engineering Development Standards. 
 
General: All tests which require the services of a laboratory to determine compliance with the 
contract documents shall be performed by an independent commercial testing laboratory 
acceptable to the City of Surprise (City). The laboratory shall be staffed with experienced 
engineers & technicians and shall be properly equipped and fully qualified to perform the tests in 
accordance with the specified standards. 
 

A. Testing laboratory services furnished by the Contractor - Contractor shall retain an 
experienced accredited materials testing firm to be responsible for all laboratory testing 
services in connection with concrete materials & mix designs, materials & mix designs for 
asphaltic concrete & subgrade and gradation & mix designs of bedding & backfill 
materials. The Contractor's testing firm shall also be responsible for performance of all 
quality control tests made in the field or laboratory on poured concrete, asphalt densities, 
fill and backfill materials, in-place field density tests on fills during and after their 
incorporation in the Work in general conformance with MAG Specifications and as 
directed by the City. 
 
The Contractor shall not retain any testing laboratory against which the City has reasonable 
objection, and if at any time during the construction process the services become 
unacceptable to the City, the City may request in writing that such services be terminated. 
If the City determines that sufficient cause exists, the Contractor shall terminate the 
services and engage a different testing laboratory. No change in contract price or time shall 
be given for such a change. 
 
Transmittal of Test Reports - The testing laboratory retained by the Contractor will 
furnish three (3) copies of a written report of each test performed by laboratory personnel 
in the field or laboratory. One (1) field copy to the Contractor as quickly as possible after 
each test is completed. Two (2) copies of each test report will be transmitted to the City at 
each construction meeting, unless directed otherwise. Reports shall contain records of all 
testing performed to date, and shall clearly indicate any unacceptable test results and 
results of subsequent retesting. 
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B. Testing Laboratory Services Furnished by the City - The City shall retain the services 
of an independent testing firm to perform field quality control tests as needed to validate 
the results of the firm retained by the Contractor. Such testing shall be performed with 
minimum interference with construction operations. The City shall pay all charges of 
testing laboratories for such testing. 
 
The City shall determine the exact time and location of field sampling and testing and may 
require such additional sampling and testing as necessary to determine that materials and 
equipment conform with data previously furnished by the Contractor and with the Contract 
Documents. 
 
Arrangements for delivery of samples and test specimens to the testing laboratory under 
this section will be made by the City. The testing laboratory shall perform all laboratory 
tests within a reasonable time consistent with the specified standards and shall furnish a 
written report of each test. 
 
The Contractor shall furnish all sample materials and cooperate in the sampling and field 
testing activities, interrupting the Work when necessary. When sampling or testing 
activities are performed in the field by the City or testing laboratory personnel, the 
Contractor shall furnish personnel and facilities to assist in the activities. 
 
The City shall not retain any testing laboratory against which the Contractor has reasonable 
objection, and if at any time during the construction process the services become 
unacceptable to the Contractor, the Contractor may request in writing that such services be 
terminated. The request must be supported with evidence of improper testing. If the City 
determines that sufficient cause exists, the City shall terminate the services and engage a 
different testing laboratory. 
 

C. The cost for testing of material reworked or replaced subsequent to failing test results shall 
be borne by the Contractor; costs for such retests shall be deducted from monies due for 
monthly progress payment to the Contractor. The cost of any rework as a result of failing 
test results will also be borne by the Contractor. 
 

Measurement and Payment: Payment for Contractor Quality Control (Testing Laboratory 
Services) will be paid at the unit price of Lump Sum as specified in the Bid Schedule and shall 
include all labor, equipment and materials. 
 
 
 

END OF SPECIAL PROVISIONS 
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